
PR IN C E T ON G EO S CI EN CE,  INC.  
15 Vandevemer Ave. • Princeton, NJ 08542 

tel: 609.2790008 • fax: 6a9.252.9238 
www.princetongeoscience.com 

July 6,2012 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #81 (June 8,2012 to July 7,2012) 

Dear Sir: 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #81 detailing 
activity from June 8,2012 to July 7,2012. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or 

James L. Peterson, P.G. 
Principal 

Cc: 
M. Gdodwin/NJDEP 
Casaletto/Madsion 
File & internal distribution 

concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC. 

510182 

HIHUn 



CPS/Madison SUPERFUND SITE 
Progress Report #81 

June 8,2012 to July 7,2012 

This progress report is being submitted to the Environmental Protection Agency as a 
requirement of the Administrative Order on Consent with the effective date of October 6, 
2005. 

Previous Month (June 8,2012 to July 7,2012) Activity 
1. AOC Requirements and Submittals associated with this report. 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• Assessment of necessary P&T upgrades to generate robust source area capture 

and allow for surface water discharge of the treated discharge and support an 
effective source area remedy. 

3. Source Area IRM (June 21 112) 
Well Month 

Total(gal) 
Rate 
(aye, gpm) 

Discharge 
MUA(gal) 

On-Site 
Recharge(gal) 

CPS3A 608,806 14 
WE2RB 493,706 11 
Totals 1,102,512 25 660,476 442,036 

4. Planned July 2012 Activity 
• Conduct PMP sampling 
• Conduct Rl-related well sampling as per work defined in the Site 

Characterization Summary Report and response to EPA comments on same. 
• Conduct risk assessments. 
• IRM upgrade assessment 

Projected August 2012 Activity 
• Fill remaining data gaps required to complete the RI phase of the project 
• Conduct risk assessments. 
• IRM upgrade assessment 

cc: EPA 3 copies 
M.Goodwin/NJDEP 3 copies 
Casaletto/for Madsion 
BASF files & distribution 


